
From: STEVE NATHAN
To: BVISON-LEAH
Oat*: 3/5/98 4:13pm
Subject: sauget funding request -Forwarded

PLEASE REVIEW THE ATTACHED. BASED ON MY REVIEW, I THINK WE NEED TO OBLIGATE
ADDITIONAL FUNDS TO COVER ALL OF THE OVERHEAD AND FEES ASSOCIATED WITH THIS
WORK ASSIGNMENT. PLEASE PREPARE AN ACTION MEMO AND FUNDING APPROVAL FORM.
ONCE BETTY WHITE HAS SIGNED OFF ON THE FUNDING APPROVAL FORM, PLEASE BRING ME
THE ORIGINAL OF BOTH DOCUMENTS SO WE CAN INITIATE THE PREPARATION OF THE
FUNDING PACKAG. IF I AM NOT IN THE OFFICE, PLEASE GIVE THE DOCUMENTS TO
CARLENE THOMAS OF MY SECTION. THANKS!

CC: CARLENE



March 5, 1998

Mr. Steve Nathan (SM-5J)
ARCS Project Officer
U.S. Environmental Protection Agency
77 West Jackson Blvd.
Chicago, Illinois 60604

Re: Request for Additional Funding
Sauget Area 1 & 2 Sites, Sauget, Illinois
Contract 68-W8-0086, WA# 47-5N6O

Dear Mr. Nathan:

I have reviewed the budget and the remaining work activities for the
Sauget Area 1 & 2 sites technical assistance projecf.———6&_of the
week ending 2/28/98. E & E has incurred charges ofC2496.5 LOE
(Jand $186,466̂  The fully loaded cost for in-house LOE (witHdut award
feej has-been averaging approximately 4HBBB""1" • Work to
finalize the project files and toj>repa£e__the work assignment ___
completion report will require /& LOE hoursNaid approximatel^$l,360^
to complete. In addition, estimated awarfiMEees not yet invoiced and""'̂
supplemental adjustments have been calculated and included in the
final budget estimate.

The total estimated cost to complete the project is/$199,159 J? The
present expenditure limit for the project is $194,018 and the
current funding level is $195,000. Therefore, an additional $4,159
will be required to fully fundjihia project. in addition, the LOE
at project completion will be(̂ 2,512̂ LOE7ff/ifhe current authorized LOE
for the project is 2,371. E & E requested an LOE 'increase of 150
hours on February 8, 1998 which would fund the project to a total of
2,521 LOE. E & E has not yet received correspondence from EPA
regarding this request, although a previous conversation with Leah
Evison indicated a WAF Revision would be forthcoming.

If you need any additional information regarding this request,
please contact myself or Dan Sewall.

Sincerely,
ECOLOGY AND ENVIRONMENT, INC.



l, CPG
Project Manager

CC : E & E PO


